

24 September 2020

Grants and Projects Implementation

ISOC Zimbabwe Chapter



Jasper Mangwana & Solomon Kembo
President , Outgoing President
president@isoc.org.zw

Chapter Structure

Type of member

- The chapter has diverse 500 members that vary from high school and college students, youth, professionals, tech people , women and girls
- The community has working groups that include CNs, MANRS, Open Internet Standards , IOT etc.
- It has partners that include tertiary institutions, telecoms companies and government arms that operate in the Internet Sector
- This provides the chapter with quite a wide range of intellect resources that contribute towards projects proposals and planning
- The Executive committee has a dedicated team that focuses on different portfolios and activities



ISOC Zim Working Groups

Growing the Internet

- Community Networks
- Infrastructure and Community Development
- Measuring the Internet

Strengthening the Internet

- Encryption
- Internet Way of Networking
- MANRS
- Open Standards Everywhere
- Time Security



Project Proposals

- When call for projects are received the chapter shares with the whole community members
- Assigns each working group to share their thoughts towards the call
- Proposals are sent to the executive through a mailing list
- Executive members create a calendar to give the project initiators to present their project
- The executive and project initiators agree on a project when the call strictly requires a single project and when more than one is accepted then all are escalated
- An executive member who is part of the proposal group, applies for the grant inside Fluxx and engage with ISOC Foundation support staff if any further details are required.
- Always plan to submit the proposal before deadline to avoid missing the time



COMMUNITY ENGAGEMENT ON PROJECT PROPOSAL STAGE IS KEY



PROJECT MANAGEMENT

When projects are approved M&E becomes critical and below assists the chapter is doing so.

ISOC Executive Meetings

The ISOC Executive conducts meetings every fortnight and project update reports are given to the executive over and above the reports available in Fluxx. Whenever there are challenges they are shared with the executive and a position is taken to ensure that the projects are a success.

Each member makes a presentation on the activities under their portfolio in regards to the projects.

Weekly Updates

Chapter members receive updates every week that include planned activities , notifications of existing projects, updates on the awarded projects , call for chapter members to join the projects, general technology news

Social Media

All the projects will be shared on our social media handles so that the community is kept aware of existing projects and foster collaboration and assistance from the community as many of the projects require interaction with people



PROJECT EVALUATION

Project Impact




Project Sustainability



Project Reports

- When project in complement it is shared with the executive
- Uploaded on Fluxx and members can share any further details

Caption 10/12pt
Caption body copy



Thank you.

Rue Vallin 2
CH-1201 Geneva
Switzerland

11710 Plaza America Drive
Suite 400
Reston, VA 20190, USA

Rambla Republica de Mexico 6125
11000 Montevideo,
Uruguay

66 Centrepoint Drive
Nepean, Ontario, K2G 6J5
Canada

Jasper Mangwana
ISOC Zimbabwe President
jasper@isoc.org.zw

Science Park 400
1098 XH Amsterdam
Netherlands

3 Temasek Avenue, Level 21
Centennial Tower
Singapore 039190

internetsociety.org
@internetsociety

